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F.1 52211-10 Commencement, Prosecution, and Completion of Work (Apr 84) [11.404(b)]

The Contractor shall be required to (a) commence work under this contract within 15 calendar days after
the date the Contractor receives the Notice to Proceed, (b) prosecute the work diligently, and (c) complete the
work, including aternate bid items reedy for use no later than 365 calendar days after receipt of the Notice to
Proceed.

F2 52211-12 Liquidated Damages—Construction (Sep 00) [11.503(b)]

(8 If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall
pay liquidated damages to the Government in the amount of $540.00 for each calendar day of delay until the work
Is completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to
accrue until the work is completed. These liquidated damages are in addition to excess costs of repurchase under the
Termination clause.

(End of clause)
F.3  Not Used
F.4  52211-13 Time Extensions (sep 00) [11.503(c)]

Time extensons for contract changes will depend upon the extent, if any, by which the changes cause delay
in the completion of the various eements of congtruction. The change order granting the time extenson may provide
that the contract completion date will be extended only for those specific ements related to the
changed work and that the remaining contract completion dates for al other portions of the work will not be
atered. The change order also may provide an equitable readjustment of liquidated damages under the new
completion schedule.

(End of clause)
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